RUPSAR

Project and customer details

Customer:	Virgil Rubini
Project:	Membership.com
Date:	30 th August 2017
Author:	Sumit Sarkar (SS), Tajmilur Rahman (TR)

Revisionlist

Version	Comment	Edited by
1.00	Initial estimation	SS, TR

Payment Options

1 Hourly \$35.00 2 Weekly \$2,500.00

Description:

Payment will be based on hourly or weekly.

To illustrate hourly payment, hours will be calculated by any reliable software that both customer or developers agree up on. In this case, a sum of total hours worked by each developer will be submitted to the customer and based on the agreed payment option customer will pay by cheque or cash.

On the other hand, in weekly payment option customer will pay a fixed amount of **\$2500** each week and developers will have to work as many hours as they require to fulfill at least **80%** of the weekly estimation.

Delivery Option

1 Weekly

2 Bi-weekly

Description:

Development will be following Agile methodologies, sprint by sprint development. Features will be delivered by sprints of 1 or 2 weeks as we decide. After each sprint release a sprint revision meeting will be conducted with customer and the Rupsar team members. Based on this meeting, features and deliverables will be determined for the next sprint as well as outcomes and carry forwards will be discussed from the previous sprint.

Development Team

- 1 Md Taimilur Rahman
- 2 Sumit Sarkar
- 3 Mansour Alzahrani

RUPSAR

Project and	Task F	Planning
-------------	--------	----------

Customer:	Virgil Rubini
Project:	Membership.com
Date:	30th August 2017
Author:	Sumit Sarkar (SS), Tajmilur Rahman (TR)

Date: 30th August 2017 Author: Sumit Sarkar (SS), Tajmilur Rahman (TR)								
Phases and Tasks								
Initiation	Min		Avg.		Max		Expected	Project Role
Current Process Overview		1.0		2.0		3.0	2.0 days	
Solution Architecture		3.0		4.0		5.0	4.0 days	ı
Project Organisation		4.0		5.0		7.0	5.2 days	ı
Decision Making Framework Other		1.0		1.5		2.0	1.5 days 0.0 days	PM
Other							0.0 days	
Project Planning		1.0		1.0		2.0	1.2 days	РМ
Sum of Initiation Activities		10		13.5		19	13.8 days]
Definition	Min		Avg.		Max		Expected	
Requirement Specification Gathering	<u> </u>	7.0	Avy.	8.0	IVICA	10.0		Consultant
Test Plan		7.0		8.0		10.0	8.2 days	ı
Requirements Sign-off Meeting		0.3		0.3		0.3	0.3 days	РМ
Other							0.0 days	
Other Project Plan Update		1.0		1.0		2.0	0.0 days 1.2 days	DM.
Sum of Definition Activities		15.25		17.25		22.25	17.8 days	r w
								•
Realization Installation	Min		Avg.		Max		0.0 days	1
TEST install: TestServer, Framework & Control Center		5.0		5.5		6.0		Consultant
PROD install: StreamServer, Framework & Control Center,								
Design Center & Collector (2 servers, shared db)		3.0		3.0		4.0		Consultant
Other Layout Development							u.u aays	Consultant
UI		2.0		2.5		3.0	2.5 days	Consultant
Database		5.0		6.0		7.0	6.0 days	Consultant
API Modeling		2.0		3.0		5.0		Consultant
Booking		3.0		5.0		6.0		Consultant
Payment Transaction		5.0		7.0		10.0		Consultant
Communication (Notification) Deployment Test		5.0 1.0		6.0 1.5		8.0 2.0	1.5 days	Consultant Devon
Deployment Production		2.0		2.5		3.0	2.5 days	1
Backup / Mirror Server		1.0		2.5		3.0	2.3 days	Devop
Platform Configuration							0.0 days	
Platform Configuration (Integration)		1.0		1.0		2.0	1.2 days	
Internal Platform Configuration. External Platform Configuration		2.0 3.0		2.0 3.0		3.0 4.0	2.2 days	Consultant
Sum of Realization Activities		40		50.5		66	51.3 days	Consuman
								•
Testing	Min		Avg.	7.0	Max		Expected	Consultant
Test Support and Test Approval Follow up and re-work		5.0 3.0		4.0		15.0 6.0		Consultant Consultant
Regression Support		1.0		1.0		2.0		Consultant
Other							0.0 days	
Other							0.0 days	
Sign-off Tested Solution Meeting		0.3		0.3		0.3	0.3 days	PM
Sum of Testing Activities		9.3		12.3		23.3	13.6 days	I
Go Live	Min		Avg.		Max		Expected	
Final and complete documentation				16		4	11.33 days	ı
Customer knowledge transfer and education								Consultant
Delivery to live environment Project Sign Off Meeting		0.3		0.3		0.3	0.00 days 0.25 days	Consultant
Sum of Go Live Activities		0.3		0.3		0.3	11.58 days	r w
								•
Total Come Auticidia	Min	740	Avg.	00.0	Max	400 75	100.1 days	1.,,
Total Sum Activities		74.8		93.8		130.75	108.1 days	All
Management and Administration								
% To add on Estimated Activities:	Min		Avg.		Max		Expected	
209		14.96		18.8		26.2	18.9 days	РМ
^ Enter the appropriate managment and adminis	tration Min	overnea	Avg.	rcentage	Max		Expected	
Project Total		89.8		112.6		156.9	127 days	1
Ontional Activities	1."						Power 1	
Optional Activities Final and complete documentation	Min	2.0	Avg.	3.0	Max	3.0	Expected 2.8 days	Consultant
TEST install: Composition Center	1	1.0		1.0		2.0		Consultant
PROD install: Composition Center	1	1.0		1.0		2.0		Consultant
Composition Center config.	1	2.0		3.0		4.0		Consultant
Handover Workshop		1.0		1.0		1.0	1.0 days	РМ
		7.0		9.0		12.0	9.2 days	l
=	Min		Avg.		Max			
Project Total incl. Optional Activities		96.8		121.6		168.9	136 days	1
• • • • • • • • • • • • • • • • • • • •								